QUARTERLY CAPITAL PROJECTS STATUS REPORT

University of Kentucky

2008-4 (October)
10/14/2008

Reporting Agency:
Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

Aging/Allied Health Bldg, Ph II (combined auth)

Authorizations for the following 4 projects were

Water Piping; Steamline Expansion - Rose St;

Basketball Practice Facility

See Memorial Coliseum Expansion (combined auth)

* Biological/Pharmaceutical Complex (combined auth)

Authorizations for the following 5 projects were
Complex - Ph II, Replace Cooling Plant Chillers,

* Biomedical Sciences Research Bldg (combined auth)

Authorizations for the following 2 projects were

Building Connectors II

See Biomedical Sciences Research Building (combined auth)

Construct Baseball Stadium and Clubhouse

* Construct Biological/Pharmaceutical Complex - Ph II

See Biological/Pharmaceutical Complex (combined auth)

Construct Cancer Education Facility - Hospital
Construct Cancer Treatment Facility - Hospital
Construct College of Medicine - Hospital Offices
Construct Egquine Campus

Construct Facilities Storage Building

Construct Facilities Support Building - Hospital

Construct Gatton Building Complex - Phase I

Comments: This was a "Design Only" project.
Construct Golf Practice Area
Construct Hall of Fame Plaza

Construct Horticultural Research and Education

Comments: This project is done in phases.

Construct Library Depository Facility

Constr Contract Actual

County Initial Auth Status % Compl Compl Subst

Fayette Bienenial Budget Complete/Not Closed Out 100 01/14/02 11/11/02
combined - Aging/Allied Health Bldg, Ph II; Cooling #3 to Limestone Street Chiller
Utility System Upgrade III.

Fayette 2004-2006 Combined Authorities

Fayette 2004-2006 Construction/Multiple Bid

Packs

combined: Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical
Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.

Fayette 2000-2002 Complete/Not Closed Out 100 01/27/05 01/27/05
combined: Biomedical Sciences Research Building and Building Connectors II.

Fayette 2000-2002 Combined Authorities

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2006-2008 Combined Authorities

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2006-2008 Complete/Closed Out 0 06/01/08 06/01/08

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2004-2006 Complete/Not Closed Out 100 07/04/07 06/01/07

The first two are complete and the 3rd phase is in design.

Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-4 (October)
Print Date: 10/14/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct Medical Center Physical Plant Building Fayette 2008-2010 Awaiting Initiation by Agency
Construct Multi-Purpose Room/Stadium Kitchen Fayette 2008-2010 Awaiting Initiation by Agency
Facility
Construct Parking Structure #9 Fayette 2008-2010 Awaiting Initiation by Agency
Construct Patient Care Facility - Hospital Fayette 2002-2004 Multiple Subprojects
(combined auth)
Authorizations for the following 4 projects were combined: Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower -
Hospital (2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08).
See the following subprojects:
Construct Patient Care Facility - Huguelet Dr Extension,
Construct Patient Care Facility - Parking Garage,
Construct Patient Care Facility - Cooling Plant #1,
Construct Patient Care Facility - Central Utilities Plant Expansion,
Construct Patient Care Facility - Building
Construct Patient Care Facility - Hospital Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
(subproject 1 - Huguelet Drive Extension)
Construct Patient Care Facility - Hospital Fayette 2002-2004 Complete/In Warranty 100 03/29/08 07/08/08
(subproject 2 - Parking Garage)
Construct Patient Care Facility - Hospital Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
(subproject 3 - Cooling Plant #1)
Construct Patient Care Facility - Hospital Fayette 2002-2004 In Construction 92 10/23/08
(subproject 4 - Central Utilities Plant Expansion)
Construct Patient Care Facility - Hospital Fayette 2002-2004 Construction/Multiple Bid
(subproject 5 - Building) Packs
Construct Patient Care Facility II - Hospital Fayette 2006-2008 Combined Authorities
Construct Physicians Services Facilities - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Construct Remote Cancer Clinic - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Construct Stadium Suite Addition Fayette 2008-2010 Awaiting Initiation by Agency
Construct Student Health Facility Fayette 2004-2006 Complete/In Warranty 100 04/29/08 05/15/08
Construct Track and Field Facility Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
2008-4 (October)

10/14/2008

Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct/Purchase Good Samaritan Medical Office Fayette 2008-2010 Awaiting Initiation by Agency
Building
Construct/Renovate Imaging Services - Kentucky Fayette 2008-2010 Awaiting Initiation by Agency
Clinic
Convert Hunt Morgan Space to Class Lab Fayette 2008-2010 Planning
Convert Taylor Education Space to Offices and Fayette 2008-2010 Awaiting Initiation by Agency
Classroom
Cooling #3 to Limestone Street Chiller Water Piping Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Design Patient Bed Tower Fayette 2002-2004 Combined Authorities
See Construct Patient Care Facility - Hospital
Design Student Center Expansion/Renovation Fayette 2008-2010 Awaiting Initiation by Agency
Equine Isolation Facility Fayette CPBOC-6/01/07 Complete/In Warranty 100 05/01/08 08/01/08

Fayette 2004-2006

Expand & Upgrade Livestock Disease Diag. Center
(combined auth)

Construction/Multiple Bid
Packs

Authorizations for the following rojects have been combined: Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand &

Upgrade Livestock Disease Diagnostic Lab Ph II (2008-10).

Expand and Renovate W. Kentucky Robinson Station Caldwell 2008-2010

* Expand and Upgrade LDDC Phase II Fayette 2008-2010

Comments: Combined Authority: 2004-2006 Expand & Upgrade Livestock Disease Diag.

Expand CAER Laboratories Fayette 2008-2010

Expand Chemistry-Physics Building - Design Fayette 2006-2008

Awaiting Initiation by Agency

Awaiting Initiation by Agency

Center

Awaiting Initiation by Agency

In Construction 98 07/18/08

CPBOC (7/2007) authorized a project modification to renovate a portion of the building, rather than design an expansion.

Comments: Received partial substantial completion for one floor only. Expect to have substantial completion for both floors

November 2008.

Expand Coldstream Research Campus Fayette 2008-2010
Expand CRMS and Raymond Civil Engineering Building Fayette 2008-2010
Expand Emergency Services - Hospital Fayette 2006-2008
Expand KGS Well Sample and Core Repository Fayette 2008-2010
Expand Ophthalmology Clinic - Hospital Fayette 2008-2010
Expand Ophthalmology Clinic - Hospital Fayette 2006-2008

Page 3 of 8

Planning

Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency

Design/Phase A



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-4 (October)
Print Date: 10/14/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Expand Patient Care Facility - Hospital Phase III Fayette 2008-2010 Awaiting Initiation by Agency
Expand Pence Hall Fayette 2008-2010 Planning
Expand Plant Capacity Infrastructure - Design Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Expand/ Renovate Ambulatory Care Facility - Fayette 2008-2010 Awaiting Initiation by Agency
Hospital
Expand/Construct Parking Structure - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Expand/Renovate Kentucky Clinic - Hospital Fayette 2008-2010 Bidding
Comments: First subproject - Outpatient Clinic
Fit-Up 4th Floor BBSRB Fayette 2004-2006 Complete/Not Closed Out 100 08/16/07 09/20/07
Fit-up Education Space in Health Science Building Fayette 2006-2008 In Construction 65 10/10/08
Fit-up Gill Building Ground Floor - Hospital Fayette 2006-2008 In Construction 88 10/21/08
Improve Central Heating Plant Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Improve Life Safety Project Pool 1 Fayette 2008-2010 Awaiting Initiation by Agency
Install Emergency Generator Computing Facility Fayette 2008-2010 Awaiting Initiation by Agency
Law School Building - Design Fayette 2006-2008 Complete/Closed Out 0 08/23/07 08/23/07
Lease-Purchase Campus Infrastructure Upgrade Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Data Center Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Digital Village Building 2 Fayette 2008-2010 Planning
Lease-Purchase Hospital Dining Facilities & Fayette 2006-2008 Complete/Not Closed Out 100 09/05/07 09/05/07
Equipment
Lease-Purchase Hospital Dining Facilities and Fayette 2008-2010 Awaiting Initiation by Agency
Equipment
Lease-Purchase New Housing Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Pollution Controls Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Remote Site Fiber Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Student Center Bookstore Facility Fayette 2006-2008 Other

Vendor in process of renovating.
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-4 (October)
Print Date: 10/14/2008

Cabinet/Agency/Project Title

Comments: Vendor in process of renovating

* Mechanical Engineering Building

Memorial

Purchase
Facility

Relocate
Relocate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Renovate

Coliseum Expansion (Combined auth)

Authorizations for the following 2 projects were combined:

Furniture and Equipment - Patient Care

See Construct Patient Care Facility - Hospital
and Expand Dentistry Faculty Practice
Greenhouses

3rd Floor Little Library

4-H Camps

Blazer Hall Cafeteria

Central Computing Facility

Central Vivarium

COM Administrative Offices

Dentistry Class Lab

Dentistry Clinic in Kentucky Clinic
Diagnostic Treatment Services - Hospital
Funkhouser Tower

Hospital Nursing Unit

King Library South - 1962 Section

King Library South - 1962 Section

(combined auth)

Renovate

Renovate

Renovate

Renovate

Constr Contract Actual

County Initial Auth Status % Compl Compl Subst
Fayette 1998-2000 Complete/Not Closed Out 100 04/01/02 08/28/02
Fayette 2004-2006 Complete/Closed Out 100 05/18/07 07/13/07

Basketball Practice Facility and Memorial Coliseum Expansion.
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 11/24/07 01/10/08
Multi 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 In Construction 68 10/30/08
Fayette 2004-2006 Complete/Closed Out 100 09/18/06 09/18/06
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 03/31/08 03/31/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 In Construction 92 11/09/08

Authorizations for the following 2 projects were combined:

King South.

Kitchen - Hospital
Koinonia House
Memorial Coliseum Seating Area

Mineral Industries Building

Fayette
Fayette
Fayette

Fayette

Renovate King Library South - 1962 Section and Replace

2008-2010
2008-2010
2008-2010

2008-2010
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:
Report Quarter:
Print Date:

University of Kentucky

2008-4 (October)
10/14/2008

Cabinet/Agency/Project Title

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Nursing Building
Office Space in Funkhouser

0ld Pharmacy Building for Biology, Design

Outpatient Clinic in Kentucky Clinic

Comments: 2006-2006 auth. expired. Account closed.

Parking Structure #3 - Hospital
Reynolds Building, Phase 1

Samaritan Clinical Facility

See the following four subprojects:
Emergency Generators & Fire Pump

Samaritan Clinical Facility (subproject:

Other Critical Repairs)

Renovate
Relocate

Renovate
Renovate

Renovate

Comments: Multiple minor renovations

Samaritan Clinical Facility (subproject:
Endoscopy)
Samaritan Clinical Facility (subproject:

4th Floor Critical Care Unit)

Samaritan Clinical Facility (subproject:

Replace Emergency Generators & Fire Pump)

Renovate
Renovate
Renovate

Renovate

Renovate
Building

Renovate
Renovate
Renovate

Renovate

Slone Building, Phase I
Soccer Press Box/Seating Addition

Space in McVey Hall

Student Center Food Court

Teaching Space in the Chemistry/Physics

Teaching Space in the Funkhouser Building
Third Floor Little Library
Vivarium in Central DLAR Facility

Vivarium in Central DLAR Facility Phase II

Renovate/Expand Boone Faculty Center

Other Criical Repairs,

Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Other
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette Other Multiple Subprojects

Relocate Endoscopy, Renovate 4th Floor Critical Care Unit, and Replace
Fayette Other Other
Fayette Other Design/Phase B
Fayette Other In Construction 88 10/25/08
Fayette Other Design/Phase C
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Closed Out 100 09/06/06 12/21/06
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 02/28/08 02/28/08

Page 6 of 8



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-4 (October)
Print Date: 10/14/2008

Cabinet/Agency/Project Title

Renovate/Expand DLAR Quarantine Facility Spindletop

* Renovate/Expand the Center for Applied Energy
Research

Renovate/Upgrade Hospital Facilities
Repair Stadium Structure

Repair, Upgrade and Expand Central Plants I

Repair, Upgrade, Improve Building Electrical
Systems

Repair, Upgrade, Improve Building Elevator Systems

Repair, Upgrade, Improve Building Mechanical
Systems

Repair, Upgrade, Improve Building Shell Systems

Repair, Upgrade, Improve Building Systems -
Hospital

Repair, Upgrade, Improve Civil/Site Infrastructure
Repair, Upgrade, Improve Electrical Infrastructure
Repair, Upgrade, Improve Mechanical Infrastructure

Replace Cooling Plant Chillers

See Biological/Pharmaceutical Complex (combined auth)

Replace Steam and Condensate Pipe

See the following subprojects: Replace Steam Line Lime Tunnel-Main Gate (2004-2006),

(2004-2006), Replace Steam Line Main Gate Pit-Anderson Pit

Comments: Sub-projects

Replace Steam and Condensate Pipe

See Replace Steam and Condensate Pipe, 2002-04 Authorization.

Comments: Reported 2002-04 Auth.

Replace Steam Line Lime Tunnel - Main Gate

This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project

authorization (financed with agency bonds) .
Comments: Reported 2002-2004

Replace Steam Line Lime Tunnel - POT Tunnel

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette Other Design/Phase B
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2002-2004 Other
Replace Steam Line Lime Tunnel-POT Tunnel
(2004-2006) .
Fayette 2006-2008 Other
Fayette 2004-2006 Complete/In Warranty 100 11/04/07 12/03/07

Fayette

2006-2008

Page 7 of 8

Other



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting

Report Quarter:
Print Date:

Agency:
2008-4 (October)
10/14/2008

University of Kentucky

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst

This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project

authorization (financed with agency bonds) .

Comments: Reported 2002-2004
Replace Three Elevators MI King South Fayette 2006-2008 Combined Authorities

See Renovate King Library South - 1962 Section (combined auth)
Sanitary Sewer Expansion/Underground Utilities Fayette 2008-2010 Awaiting Initiation by Agency
Expansion and Replacement
Steamline Expansion - Rose St Fayette 1998-2000 Combined Authorities

See Aging/Allied Health Bldg, Ph II (combined auth)
Student Housing Facility Fayette 2002-2004 Complete/Not Closed Out 04/06/06 08/08/05
Upgrade Cancer Center Radiologic Facility - Fayette 2006-2008 In Construction 42 01/31/09
Hospital
Upgrade Clinical Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Critical Care Facility - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Fume Hoods TH Morgan - Life Safety Fayette 2006-2008 Complete/In Warranty 100 07/31/08 07/31/08
Upgrade Reynolds Building Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Support Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Surgical Services Fayette 2004-2006 Complete/In Warranty 100 11/10/07 01/25/08
Upgrade Surgical Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade, Renovate, Improve, or Expand Research Labs Fayette 2008-2010 Awaiting Initiation by Agency
Utility System Upgrade III Fayette 1998-2000 Combined Authorities

See Aging/Allied Health Bldg, Ph II

(combined auth)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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